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U.S. ARMY CORPS OF ENGINEERS BUILDING STRONG
C-GLFER-Au Sable River Sea Lamprey Trap, Ml

Description

The AuSable River Sea Lamprey Trap project is located in losco County, Michigan at the Consumers Energy Foote Dam. The
purpose of this project is to integrate a permanent attractant water trap just downstream of the Foote Dam on the Au Sable River
which would enhance sea lamprey control through the removal of additional spawning-phase sea lampreys. Currently, portable
assessment traps are used in the Au Sable River to capture spawning-phase sea lampreys, but the proportion of the spawning
population captured remains low. Historically, permanent traps integrated with barriers and using attractant water have
performed more effectively than portable traps.

Congressional Interest
Kildee (MI-5); Senator Peters (MI), Senator Stabenow (MI)

Location Map & Picture

Non-Federal Project Sponsor
Great Lakes Fishery Commission (GLFC) and the Michigan Department of Natural Resources (MDNR)

Project Authority
Section 506 of WRDA 2000, as amended - Great Lakes Fishery and Ecosystem Restoration (GLFER)

Funding Total Federal Non-Federal
Current Working Estimate: $ 725,000 $ 506,000 $ 219,000
Funds Allocated prior to FY17: $ 172,600 $ 172,600 $ 0
E and W Funds Allocated prior to FY17: $ 15,300 $ 15,300 $ 0
GLRI Funds Allocated prior to FY17: $ 157,300 $ 157,300 $ 0
FY17 Energy and Water Allocation: $ 0 $ 0 $ 0
FY17 GLRI Allocation: $ 0 $ 0 $ 0
FY18 Budget: $ 0 $ 0 $ 0
Funds required to complete (>FY18): $ 483,600 $ 264,600 $ 219,000
Stage
Design and Implementation
Status

An integrated Detailed Project Report (DPR) and Environmental Assessment (EA) was completed in August 2015 and approved
by the USACE Division Office in October 2015. FY16 activities included preparation of the Project Partnership Agreement
(PPA) and initiation of detailed design. The Au Sable Sea Lamprey Trap (SLT) project is not currently a priority trap location for
Great Lakes Fishery Commission (GLFC) & US Fish and Wildlife Service (USFWS) and is on hold per direction from the US
Fish and Wildlife Service (USFWS). Upon reinitiating approval of the PPA by HQUSACE and execution of such, design could be
finalized and a construction contract awarded.
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